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I.. HEADING Other:
SREG1:5699
Date: January 30, 1999 ;
From: Janice J. Kroone, OSC
U.S. EPA, Region VII
To: _ Robin M. Anderson, Acting Director (5203G).

Regions 5/7 Accelerated Response Center

Subject: Mid-America Refinery Company (MARCO)
Chanute, Neosho County, Kansas

Report: #6
II. BACKGROUND

Site ID: KN

CERCLIS ID#: KSD084091545

Contract Number: 68-S87-7001

Delivery Order Number: 0024

Response Authority: CERCLA

Category of Removal: Time Critical

NPL Status: Non-NPL

State Notification: KDHE Notified
Date Action Memo Signed: June 29, 1998
Date Action Memo Amended: August 13, 1998
Mob Date: July 7, 1998

Demobilization Date: N/A

Completion Date: N/A

ITI. SITE INFORMATION

A. Incident Category

CERCLA incident category: This site is an abandoned oil
refinery located north of a residential area.

B. Site Description

1. The Mid-America Refinery Company (MARCO) site is
located in Neosho County, Kansas, north of the city limits of
Chanute. This site is a 25-acre abandoned oil refinery that
operated as a crude oil processor from 1934 until it was shut
down in February 1981. Suspected asbestos containing material -
(ACM) was discovered onsite during the course of an 0il Pollution
Act (OPA) removal which began in February 1998. . Salvagers had
damaged the old boiler onsite and had partially dismantled it.
Salvaging activities resulted in damage to the integrity of the
skin of the boiler thus exposing the insulg;igg_mg;ggigl_igsige.'
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Analytical sample analysis confirmed that the insulation in the
boilers was asbestos. Two burners onsite were found to contain
asbegstos in several gaskets and in insulation located between
bricks. BAn asbestos dump area was also found on site. This
material is in poor condition, friable and is open to the
environment and therefore can cause a release of asbestos fibers.

Petroleum contaminated soils extend under the buildings
onsite. These buildings are not structurally sound and are in
disrepair. The state of Kansas has given approval to bury brick
and concrete onsite. Because the groundwater is shallow in the
east portion of the site, sampling was done on the painted ,
surfaces of the -buildings to ensure that the paint on the bricks
did not pose a leaching problem. Several of the buildings have
peeling paint and laboratory analysis found that the paint failed
the Toxicity Characteristic Leaching Procedure ("TCLP") analysis
for lead. TCLP lead was found on corrugated tin on the outside
of one building. This paint was chipping off. The tin can not
be buried onsite and must be shipped to a constructlon and
demolition landfill for disposal.

During removal activities at the site, a burial area
approximately 250' x 140' x 11' was found to the north of the old
0il water separator on the east portion of the property.
Information from a former employee, indicates this buried
material came from the clean out of various tanks on site. :
Petroleum sludge was found in this burial area. This sludge was
sampled and found to be a hazardous waste due to failing the
Toxicity Characteristic Leaching Procedure ("TCLP") for lead.

The original action memo was amended on August 13, 1998 to
allow for a change in the removal work plan and an increase of
funds for the excavation of approximately 14,300 cubic yards of
petroleum sludge which was found to be a hazardous waste due to

failing the Toxicity Characteristic Leaching Procedure (TCLP) for
lead. This material was found in a burial pit on site.

2. Description of Threat
See POLREP#1 for description of threat.
C. Previous Site Actions
1. Invesﬁigative History
See POLREP# 1 for complete investigative historyi
2. Past removal actions

, See MARCO OPA POLREPs for cbmplete details of OPA
removal.



Iv. RESPONSE INFORMATION
A. Situation
1. Current Situation

: This POLREP covers the period from January 4 -
January 31, 1999. Temperatures during this time frame ranged
from the 5 degrees to the mid 50s. Site conditions on January 4
were very icy due to a weekend ice storm. '

2. Removal Activities to Date

Asbestos removal work was completed on September 4.
A total of 80 cubic yards of asbestos material was sent to the
Allen County Landfill.

Pile 42, which was treated with Enviroblend failed TCLP for
lead (15.77 ug/L). Pile 48 which had not been treated, failed
TCLP for lead (6.989 ug/L). These piles were mixed with
Enviroblend, resampled and passed the TCLP test. Piles 53 - 62,
which had not been treated, did not fail for TCLP. Approval was
received from KDHE to send this material to the ADS Resource
Recovery, Inc., landfill in Cherryvale, Kansas.

A total of 145 loads, 3,619.12 tons was shipped to ADS
Resource Recovery, Inc., landfill in Cherryvale, Kansas.

3. Enforcement
Seé POLREP #1 for enforcement details.
B. Next Steps
‘Continue to excavate and treat lead contaminated soil.
Upon reaching treatment goals, this material will be staged
awaiting transportation and disposal to the Resource Recovery

Landfill in Cherryvale, KS.

Excavated areas will be backfilled and restored to eliminate
erosion of clean backfill from the site.

C. Key Issues
None
V. COST INFORMATION (as of Janlary 29, 1999)
A. Extramural Costs:

1. ERRS Contractor



Current Amount in Delivery Order $1,121,812°

Costs to date (not including awaits) 983,644
DELIVERY ORDER CEILING BALANCE 138,168
PERCENT OF ERRS FUNDS REMAINING 12%

2. START Contractor

Cufrent-Ceiling 57,500.
Costs to date _ . 2,950
CEILING BALANCE - 54,550
PERCENT OF START FUNDS REMAINING 95%
-TOTAL EXTRAMURAL CEILING . $1,179,312
TOTAL EXTRAMURAL COSTS TO DATE 986,594

TOTAL EXTRAMURAL CEILING BALANCE $ 192,718

B. Intramural Costs:

Current Ceiling $25,000 .

Actual Costs to date 10,838
TOTAL INTRAMURAL CEILING BALANCE . .14,162
TOTAL PROJECT CEILING : | $1,204,312
'TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE 997,432
TOTAL PROJECT CEILING REMAINING $ 206,880.
PERCENT OF PROJECT CEILING REMAINING : | : 17%

The above accounting of expenditures is an estimate based on
figures known to the EPA OSC at the time this POLREP was written.
- It reflects costs EPA costs incurred onsite.

VI. DISPOSITION OF WASTES

80 Cubic yards of asbestos material was removed from this
site and sent to the Allen County Landfill.

A total of 774 loads, 20,461.21 tons of stabilized lead
contaminated soil was shipped to the ADS Resource Recovery, Inc.,
landfill in Cherryvale,; Kansas.
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A total of 135 loads, 466,545 gallons of lead contaminated
water was sent to Consolidated in Chanute, Kansas for treatment.

Dennis Grams, P.E., RGAD

Jeffrey Phillips,5202G
Bill Allen, DOI
Lynette Motley, EFLR
Larry Knocke, KDHE
Robert Jackson, ER&R
Teri Hankins, SDDD

Hattie Thomas, OEP
Steve Sanders, CNSL
Jim Donley, FEMA
Janice Kroone, OSC
Michael J. Sanderson
Carol Kather, SDDD



